

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Andhra Pradesh	Bapatla	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Andhra Pradesh	Guntur	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Andhra Pradesh	Eluru	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Andhra Pradesh	Kurnool	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Andhra Pradesh	Nandyal	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Andhra Pradesh	Nandyal	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Ongole	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Palnadu	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Anantapuramu	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Chittoor	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Kadapa	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Nellore	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Krishna	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	NTR District	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	West Godavari	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Allurisitharamraju	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	E Godavari	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Kakinada	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Konaseema	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Srikakulam	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Vizianagaram	CIL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Bapatla	IFFCO	Yes	100% Completed
Andhra Pradesh	Palnadu	IFFCO	Yes	100% Completed
Andhra Pradesh	Anakapalli	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Andhra Pradesh	Srikakulam	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Andhra Pradesh	Guntur	KRIBHCO	Yes	100%, soil fertility map in progress
Andhra Pradesh	Nandyal	KRIBHCO	Yes	100%, soil fertility map in progress
Andhra Pradesh	Kakinada	NFL	Yes	100% Completed
Andhra Pradesh	GUNTUR	NFL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	KRISHNA	NFL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	East Godavari	NFL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	West Godavari	NFL	Yes	Facade Installed. Other Work in Progress.
Andhra Pradesh	Ongole ( Prakasham )	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
Andhra Pradesh Count		33		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Assam	NALBARI	BVFCL	YES	facade completed, other works are under progress
Assam	BISWANATH	BVFCL	YES	facade completed, other works are under progress
Assam	GOLAGHAT	BVFCL	YES	facade completed, other works are under progress
Assam	KARIMGANJ	BVFCL	YES	facade completed, other works are under progress
Assam	TINSUKIA	BVFCL	YES	facade completed, other works are under progress
Assam	NAGAON	BVFCL	YES	facade completed, other works are under progress
Assam	CHARAIDEO	BVFCL	YES	facade completed, other works are under progress
Assam	HOJAI	BVFCL	YES	facade completed, other works are under progress
Assam	GOALPARA	BVFCL	YES	facade completed, other works are under progress
Assam	BONGAINGAON	BVFCL	YES	facade completed, other works are under progress
Assam	MORIGAON	BVFCL	YES	facade completed, other works are under progress
Assam	DIBRUGARH	BVFCL	YES	facade completed, other works are under progress
Assam	GOALPARA	BVFCL	YES	facade completed, other works are under progress
Assam	KOKRAJHAR	BVFCL	YES	facade completed, other works are under progress
Assam	UDALGURI	BVFCL	YES	facade completed, other works are under progress
Assam	DARRANG	BVFCL	YES	facade completed, other works are under progress
Assam	MORIGAON	BVFCL	YES	facade completed, other works are under progress
Assam	JORHAT	BVFCL	YES	facade completed, other works are under progress
Assam	Nagaon	IFFCO	Yes	100% Completed
Assam	Nagaon	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Assam	Barpeta	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Assam	Golaghat	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Assam	Dhubri	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Assam Count		23		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Bihar	Begusarai	HURL	Yes	Facade installed rest of the things are under process
Bihar	Muzaffarpur	HURL	Yes	Facade installed rest of the things are under process
Bihar	Purnea	HURL	Yes	Facade installed rest of the things are under process
Bihar	Samastipur	IFFCO	Yes	100% Completed
Bihar	East Champaran	IFFCO	Yes	100% Completed
Bihar	Katihar	IFFCO	Yes	100% Completed
Bihar	Gaya	IFFCO	Yes	100% Completed
Bihar	Arwal	IFFCO	Yes	100% Completed
Bihar	Kishanganj	IFFCO	Yes	100% Completed
Bihar	Madhubani	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Bihar	Purnea	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Bihar	Darbhanga	Indorama India Private Limited	Yes	Facade Fabrication and Interiors complete.
Bihar	BHOJPOR	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Bihar	NAWADA	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Bihar	SIWAN	Indorama India Private Limited	Yes	Facade Fabrication and Interiors complete.
Bihar	Vaishali	KFCL	Yes	Façade, Smart TV, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Bihar	Gaya	KFCL	Yes	Façade, Smart TV, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Bihar	JEHANABAD	KFCL	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Bihar	ARWAL	KFCL	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Bihar	Nalanda	KRIBHCO	Yes	100%, soil fertility map in progress
Bihar	Purnia	KRIBHCO	Yes	100%, soil fertility map in progress
Bihar	Nalanda	Matix Fertilisers	Yes	100% Completed
Bihar	Jamui	NFL	Yes	Facade Installed. Other Work in Progress.
Bihar	Bhagalpur	NFL	Yes	Facade Installed. Other Work in Progress.
Bihar	Buxar	NFL	Yes	Facade Installed. Other Work in Progress.
Bihar	Patna	NFL	Yes	Facade Installed. Other Work in Progress.
Bihar	Motihari	YARA	Yes	100% Completed
Bihar	Betiah	YARA	Yes	100% Completed
Bihar	Lakhisharai	YARA	Yes	100% Completed
Bihar Count		29		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Chhattisgarh	Raipur	IFFCO	Yes	100% Completed
Chhattisgarh	Rajnandgaon	IFFCO	Yes	100% Completed
Chhattisgarh	Bilaspur	IFFCO	Yes	100% Completed
Chhattisgarh	Durg	IFFCO	Yes	100% Completed
Chhattisgarh	Bastar/Jagdalpur	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Chhattisgarh	Durg	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Chhattisgarh	Kanker	KFL	Yes	100%, soil fertility map in progress
Chhattisgarh	Dhamtari	KRIBHCO	Yes	100%, soil fertility map in progress
Chhattisgarh	Bilaspur	NFL	Yes	100% Completed
Chhattisgarh	Bemetara	NFL	Yes	100% Completed
Chhattisgarh	JANJIR CHAMPA	NFL	Yes	Facade Installed. Other Work in Progress.
Chhattisgarh	RAIGARH	NFL	Yes	Facade Installed. Other Work in Progress.
Chhattisgarh	Surajpur	NFL	Yes	Facade Installed. Other Work in Progress.
Chhattisgarh	Korea	NFL	Yes	Facade Installed. Other Work in Progress.
Chhattisgarh	Balrampur	NFL	Yes	Facade Installed. Other Work in Progress.
Chhattisgarh	Mungeli	NFL	Yes	Facade Installed. Other Work in Progress.
Chhattisgarh	Dhamtari	NFL	Yes	Facade Installed. Other Work in Progress.
Chhattisgarh	Gariyaband	NFL	Yes	Facade Installed. Other Work in Progress.
Chhattisgarh	Baloda Bazar	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Chhattisgarh	Raigarh	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Chhattisgarh	Raipur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Chhattisgarh	Ambikapur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Chhattisgarh	Jashpur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Chhattisgarh	Dhamtari	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Chhattisgarh	Balod	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Chhattisgarh Count		25		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Goa	North Goa	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Goa	South Goa	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Goa Count		2		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Gujarat	MAHISAGAR	GNFC	YES	100% Completed as per SOP
Gujarat	BANASKANTHA	GNFC	YES	100% Completed as per SOP
Gujarat	PATAN	GNFC	YES	100% Completed as per SOP
Gujarat	VADODARA	GSFC	Yes	
Gujarat	KHEDA	GSFC	Yes	
Gujarat	JAMNAGAR	GSFC	Yes	
Gujarat	RAJKOT	GSFC	Yes	
Gujarat	Bhavnagar	IFFCO	Yes	100% Completed
Gujarat	Amreli	IFFCO	Yes	100% Completed
Gujarat	Gandhinagar	IFFCO	Yes	100% Completed
Gujarat	Jamnagar	IFFCO	Yes	100% Completed
Gujarat	Rajkot	IFFCO	Yes	100% Completed
Gujarat	Anand	IFFCO	Yes	100% Completed
Gujarat	Anand	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Gujarat	Gandhinagar	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Gujarat	Aanand	KRIBHCO	Yes	100%, soil fertility map in progress
Gujarat	Junagarh	KRIBHCO	Yes	100%, soil fertility map in progress
Gujarat	Dahod	KRIBHCO	Yes	100%, soil fertility map in progress
Gujarat	Surat	KRIBHCO	Yes	100%, soil fertility map in progress
Gujarat	Rajkot	NBCL	YES	100% Complete
Gujarat	Rajkot	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Gir Somnath	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Sabar Kantha	NBCL	YES	100% Completed
Gujarat	Devbhoomi Dwarka	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Jamnagar	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Chota Udaipur	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Vadodara	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Narmada	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Amreli	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Amreli	NBCL	YES	100% Completed
Gujarat	Amreli	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Junagadh	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Junagadh	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Junagadh	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Banaskantha	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Gondal	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Gujarat	Surendranagar	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Kheda	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Anand	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Bharuch	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Bhavnagar	NBCL	YES	100% Completed
Gujarat	Aravalli	NBCL	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Gujarat	Surat	Smartchem Technologies Limited	Work in progress	Completed with Glow/flex signboard, Board informing of availability of fertilisers, Soil testing information board
Gujarat	JUNAGADH	KRIBHCO	YES	100%, soil fertility map in progress
<b>Gujarat Count</b>		<b>44</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Haryana	JIND	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Haryana	KAITHAL	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Haryana	SONEPAT	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Haryana	MAHENDERGARH	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Haryana	HISAR	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Haryana	FATEHABAD	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Haryana	Yamunanagar	IFFCO	Yes	100% Completed
Haryana	Kurukshetra	IFFCO	Yes	100% Completed
Haryana	Karnal	IFFCO	Yes	100% Completed
Haryana	Palwal	IFFCO	Yes	100% Completed
Haryana	Faridabad	IFFCO	Yes	100% Completed
Haryana	Panipat	IFFCO	Yes	100% Completed
Haryana	Fatehabad	IFFCO	Yes	100% Completed
Haryana	Rohtak	IFFCO	Yes	100% Completed
Haryana	Sirsa	IFFCO	Yes	100% Completed
Haryana	Rewari	IFFCO	Yes	100% Completed
Haryana	Jhajjar	IFFCO	Yes	Work In Progress
Haryana	Bhiwani	IFFCO	Yes	Work In Progress
Haryana	Hisar	IFFCO	Yes	Work In Progress
Haryana	Panipat	IFFCO	Yes	Work In Progress
Haryana	Amblala	IFFCO	Yes	Work In Progress
Haryana	Bhiwani	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Haryana	Jind	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Haryana	JHAJJAR	KRIBHCO	Yes	100%, soil fertility map in progress



STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Haryana	NUH/MEWAT	KRIBHCO	Yes	100%, soil fertility map in progress
Haryana	Panipat	NFL	Yes	100% Completed
Haryana	Rewari	NFL	Yes	Facade Installed. Other Work in Progress.
Haryana	Panchkula	NFL	Yes	Facade Installed. Other Work in Progress.
<b>Haryana Count</b>		<b>28</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Himachal Pradesh	Una	IFFCO	Yes	100% Completed
<b>Himachal Pradesh Count</b>		<b>1</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Jammu & Kashmir	Anantnag	IFFCO	Yes	100% Completed
Jammu & Kashmir	Jammu	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Jammu & Kashmir	Budgam	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
<b>Jammu &amp; Kashmir Count</b>		<b>3</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Jharkhand	Ranchi	HURL	Yes	Facade installed rest of the things are under process
Jharkhand	Godda	IFFCO	Yes	100% Completed
Jharkhand	Deoghar	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Jharkhand	Dumka	KFL	Yes	100%, soil fertility map in progress
Jharkhand	Khunti	KFL	Yes	100%, soil fertility map in progress
Jharkhand	Hazaribagh	Matix Fertilisers	Yes	100% Completed
Jharkhand	Latehar	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Jharkhand	Garhwa	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Jharkhand	Palamu	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Jharkhand	Koderma	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Jharkhand	Godda	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Jharkhand	Sahebganj	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
<b>Jharkhand Count</b>		<b>12</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Karnataka	Koppal	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Karnataka	Tum-kuru	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Karnataka	Bellary	CIL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Chikballapur	CIL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Davangere	CIL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Hassan	CIL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Mysore	CIL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Raichur	CIL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Shimoga	CIL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Kala buragi	CIL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Bagalkot	IFFCO	Yes	100% Completed
Karnataka	Belgaum	IFFCO	Yes	100% Completed
Karnataka	Davangere	IFFCO	Yes	100% Completed
Karnataka	Chikmagalur	IFFCO	Yes	100% Completed
Karnataka	Hassan	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Karnataka	Kodagu	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Karnataka	Mandya	KRIBHCO	Yes	100%, soil fertility map in progress
Karnataka	Bangalore Urban	MCFL	Yes	100% Completed
Karnataka	Bangalore Rural	MCFL	Yes	100% Completed
Karnataka	Kolar	MCFL	Yes	100% Completed
Karnataka	Chikballapur	MCFL	Yes	100% Completed
Karnataka	Udupi	MCFL	Yes	100% Completed
Karnataka	Belgaum	NFL	Yes	100% Completed
Karnataka	TUMKUR	NFL	Yes	Facade Installed. Other Work in Progress.
Karnataka	RAICHUR	NFL	Yes	Facade Installed. Other Work in Progress.
Karnataka	BALLARI	NFL	Yes	Facade Installed. Other Work in Progress.
Karnataka	DHARWAD	NFL	Yes	Facade Installed. Other Work in Progress.
Karnataka	Bagalkot	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Karnataka	Haveri	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Karnataka	Belagavi	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Karnataka	Vijayapura	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Karnataka	Raichur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Karnataka	Bellary	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Karnataka	Chitragurga	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Karnataka	Davangere	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Karnataka	Bidar	RCF LTD	Yes	Faced erected & Smart TV installed, other facilities work in progress.
Karnataka	Chikmagaluru	RCF LTD	Yes	Faced erected & Smart TV installed, other facilities work in progress.
Karnataka	Gadag	RCF LTD	Yes	Faced erected & Smart TV installed, other facilities work in progress.

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Karnataka	Dakshina Kannada	RCF LTD	Yes	Faced erected & Smart TV installed, other facilities work in progress.
Karnataka	Kolar	RCF LTD	Yes	Faced erected & Smart TV installed, other facilities work in progress.
Karnataka	Yadgir	RCF LTD	Yes	Faced erected & Smart TV installed, other facilities work in progress.
Karnataka	Belgaum	Smartchem Technologies Limited	Work in progress	Completed with Glow/flex signboard, Board informing of availability of fertilisers, Soil testing information board
Karnataka	Mysure	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
<b>Karnataka Count</b>		<b>43</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Kerala	Idukki	IFFCO	Yes	100% Completed
Kerala	Pathanamthitta	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Kerala	Kasargod	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Kerala	Kannur	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
Kerala	Trissur	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
Kerala	Muvathupuzha( Ernakulam)	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
Kerala	Kottayam	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
Kerala	Alleppey	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
Kerala	Trivendrum	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
<b>Kerala Count</b>		<b>9</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Madhya Pradesh	KHARGONE	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Madhya Pradesh	RATLAM	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter,
Madhya Pradesh	Mandsaur	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Madhya Pradesh	SHEOPUR	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Madhya Pradesh	Morena	IFFCO	Yes	100% Completed
Madhya Pradesh	Shivpuri	IFFCO	Yes	100% Completed
Madhya Pradesh	Raisen	IFFCO	Yes	100% Completed
Madhya Pradesh	Chhindwara	IFFCO	Yes	100% Completed
Madhya Pradesh	Dhar	IFFCO	Yes	100% Completed
Madhya Pradesh	Harda	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Madhya Pradesh	Burhanpur	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Madhya Pradesh	Dewas	KRIBHCO	Yes	100%, soil fertility map in progress
Madhya Pradesh	Sehore	KRIBHCO	Yes	100%, soil fertility map in progress
Madhya Pradesh	Sagar	MOSAIC	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Water Testing, Pesticide Testing, CSC & Help Desk in Hindi & English are installed
Madhya Pradesh	Chhindwara	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Madhya Pradesh	Seoni	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Madhya Pradesh	Ratlam	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Madhya Pradesh	Khandwa	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Madhya Pradesh	Jhabua	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Madhya Pradesh	Dhar	NBCL	Yes	100% Completed
Madhya Pradesh	Bhopal	NFL	Yes	100% Completed
Madhya Pradesh	Gwalior	NFL	Yes	100% Completed
Madhya Pradesh	Jabalpur	NFL	Yes	100% Completed
Madhya Pradesh	SHAJAPUR	NFL	Yes	Facade Installed. Other Work in Progress.



STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Madhya Pradesh	NEEMUCH	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	RATLAM	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	DHAR	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	KHARGONE	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	KHANDWA	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Chhindwara	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Seoni	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Balaghat	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Sehore	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Vidisha	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Betul	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Datia	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Guna	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Ashoknagar	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Shivpuri	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Umaria	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Niwari	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Damoh	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Hoshangabad	NFL	Yes	Facade Installed. Other Work in Progress.
Madhya Pradesh	Dindori	NFL	Yes	Facade Installed. Other Work in Progress.
<b>Madhya Pradesh Count</b>		<b>44</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Maharashtra	Jalna	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Maharashtra	Gondia	CIL	Yes	Facade Installed. Other Work in Progress.
Maharashtra	Latur	CIL	Yes	Facade Installed. Other Work in Progress.
Maharashtra	Washim	CIL	Yes	Facade Installed. Other Work in Progress.
Maharashtra	Nasik	IFFCO	Yes	100% Completed
Maharashtra	Aurangabad	IFFCO	Yes	100% Completed
Maharashtra	Jalna	IFFCO	Yes	100% Completed
Maharashtra	Sangli	IFFCO	Yes	100% Completed
Maharashtra	Amarawati	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Maharashtra	Palghar	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Maharashtra	Sangli	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Maharashtra	Jalgaon	NBCL	Yes	100% Completed
Maharashtra	Nandurbar	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Maharashtra	Ahmednagar	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Maharashtra	Pune	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Maharashtra	Nagpur	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Maharashtra	Chandrapur	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Maharashtra	Ahmednagar	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Aurangabad	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Beed	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Buldhana	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Jalna	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Kolhapur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Latur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Nanded	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Nashik	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Osmanabad	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Pune	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Sangli	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Satara	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Solapur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Maharashtra	Ahmednagar	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Akola	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Amravati	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Aurangabad	RCF LTD	Yes	Facade and Smart TV installed.

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Maharashtra	Jalgaon	RCF LTD	Yes	<a href="#">T.V.is</a> yet to install as the district is replaced for the district Mumbai sub urban.
Maharashtra	Beed	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Bhandara	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Gadchiroli	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Hingoli	RCF LTD	Yes	Faced erected & Smart TV installed, other facilities work in progress.
Maharashtra	Jalna	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Dhule	RCF LTD	Yes	<a href="#">T.V.is</a> yet to install as the district is replaced for the district Mumbai .
Maharashtra	Nanded	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Nasik	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Osmanabad	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Palghar	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Raigad	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Ratnagiri	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Satara	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Sindhudurg	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Thane	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Wardha	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Washim	RCF LTD	Yes	Facade and Smart TV installed.
Maharashtra	Solapur	Smartchem Technologies Limited	Work in progress	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, Soil testing information board
Maharashtra	Ahmednagar	Smartchem Technologies Limited	Work in progress	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, Soil testing information board
Maharashtra	Nashik	Smartchem Technologies Limited	Work in progress	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, Soil testing information board
Maharashtra	Aurangabad	Smartchem Technologies Limited	Work in progress	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, Soil testing information board
<b>Maharashtra Count</b>		<b>57</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Manipur	Imphal East	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Manipur Count		1		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Odisha	Bargarh	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Odisha	Baleswar	CIL	Yes	Facade Installed. Other Work in Progress.
Odisha	Nayagarh	IFFCO	Yes	100% Completed
Odisha	Cuttack	IFFCO	Yes	100% Completed
Odisha	Jajpur	IFFCO	Yes	100% Completed
Odisha	Bargarh	IFFCO	Yes	100% Completed
Odisha	Khurda	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Odisha	Rayagada	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Odisha	Nabrangpur	KFL	Yes	100%, soil fertility map in progress
Odisha	Angul	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Balangir	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Bargarh	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Bhadrak	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Cuttack	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Jagatsinghapur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Jajpur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Kendrapara	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Kendujhar	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Puri	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha	Sambalpur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Odisha Count		20		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
PUDUCHERRY	KARAIKKAL	MFL	Yes	100% completed
PUDUCHERRY	MAHE	MFL	Yes	In Progress
PUDUCHERRY	PUDUCHERRY	MFL	Yes	100% completed
PUDUCHERRY	YANAM	MFL	Yes	In Progress
<b>PUDUCHERRY Count</b>		<b>4</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Punjab	MANSA	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Punjab	FAZILKA	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Punjab	Muktsar	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Punjab	KAPURTHALA	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Punjab	TARN TARAN	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Punjab	PATHANKOT	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Punjab	Ferozpur	IFFCO	Yes	100% Completed
Punjab	Ludhiana	IFFCO	Yes	100% Completed
Punjab	Barnala	IFFCO	Yes	100% Completed
Punjab	Gurdaspur	IFFCO	Yes	100% Completed
Punjab	Moga	IFFCO	Yes	100% Completed
Punjab	Faridkot	IFFCO	Yes	100% Completed
Punjab	Bhatinda	IFFCO	Yes	100% Completed
Punjab	Tarantarn	IFFCO	Yes	100% Completed
Punjab	Firozpur	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Punjab	Patiala	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Punjab	Ferozpur	NBCL	Yes	100% Completed
Punjab	Sangrur	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Punjab	Amritsar	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Punjab	Moga	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Punjab	Malerkotla	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Punjab	Bathinda	NFL	Yes	100% Completed
Punjab	Hoshiarpur	NFL	Yes	100% Completed
Punjab	Patiala	NFL	Yes	100% Completed
Punjab	Jalandhar	NFL	Yes	100% Completed
Punjab	SAS NAGAR	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	SANGRUR	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	BARNALA	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	KAPURTHALA	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	ROPAR	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	NAWANSHAHR	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	MOGA	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	MANSA	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	MUKTSAR	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	FAZILKA	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	AMRITSAR	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	GURDASPUR	NFL	Yes	Facade Installed. Other Work in Progress.
Punjab	Sirhind	YARA	Yes	100% Completed
Punjab Count		38		



STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Rajasthan	Baran	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Bundi	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Kota	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	CHITTORGARH	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Banswara	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Dungarpur	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Pratapgarh	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Rajsamand	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Udaipur	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Rajasthan	Hanumangarh	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Bharatpur	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Dholpur	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	AJMER	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	TONK	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Dausa	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Karauli	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Sawai Madhopur	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Churu	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Rajasthan	Jhunjhunu	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Sikar	CFCL	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
Rajasthan	Pratapgarh	IFFCO	Yes	100% Completed
Rajasthan	Tonk	IFFCO	Yes	100% Completed
Rajasthan	Sawaimadhopur	IFFCO	Yes	100% Completed
Rajasthan	Dholpur	IFFCO	Yes	100% Completed
Rajasthan	Shri Ganganagar	IFFCO	Yes	100% Completed
Rajasthan	Sriganganagar	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Rajasthan	Sriganganagar	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Rajasthan	Jodhpur	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Rajasthan	Kota	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Rajasthan	Sirohi	KRIBHCO	Yes	100%, soil fertility map in progress
Rajasthan	Hanumangarh	MOSAIC	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Water Testing, Pesticide Testing, CSC & Help Desk in Hindi & English are installed
Rajasthan	Bharatpur	MOSAIC	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Water Testing, Pesticide Testing, CSC & Help Desk in Hindi & English are installed
Rajasthan	Bharatpur	NBCL	Yes	100% Completed
Rajasthan	Sawai Madhopur	NBCL	Yes	Installation of Facade Completed, Other works are under progress, Will be completed by 15th Oct'22
Rajasthan	Hanumangarh	NBCL	Yes	Installation of Facade Completed, Other works are under progress, Will be completed by 15th Oct'22
Rajasthan	Sri Ganganagar	NBCL	Yes	Installation of Facade Completed, Other works are under progress, Will be completed by 15th Oct'22
Rajasthan	Bhinmal ( District Jalore )	SFC	Yes	PM KSK is ready with front glow sign facade, smart TV with internet, display board, display racks with wide range of products have also been installed. other facilities are under process and will be completed by 15th Oct.
Rajasthan Count		37		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Tamil Nadu	Viluppuram	CIL	Yes	Facade Installed. Other Work in Progress.
Tamil Nadu	Ranipet	IFFCO	Yes	100% Completed
Tamil Nadu	Tiruvannamalai	IFFCO	Yes	100% Completed
Tamil Nadu	Tiruvallur	IFFCO	Yes	100% Completed
Tamil Nadu	Trichy	IFFCO	Yes	100% Completed
Tamil Nadu	Tiruchurappalli	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Tamil Nadu	Tiruchurappalli	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Tamil Nadu	Coimbatore	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Tamil Nadu	Coimbatore	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Tamil Nadu	Perambalur	KRIBHCO	Yes	100%, soil fertility map in progre
Tamil Nadu	CHENGALPET	MFL	Yes	100% completed
Tamil Nadu	CUDDALORE	MFL	Yes	100% completed
Tamil Nadu	KANCHIPURAM	MFL	Yes	100% completed
Tamil Nadu	SIVAGANGAI	MFL	Yes	100% completed
Tamil Nadu	THENI	MFL	Yes	100% completed
Tamil Nadu	TIRUPPUR	MFL	Yes	100% completed
Tamil Nadu	TIRUVALLUR	MFL	Yes	100% completed
Tamil Nadu	THIRUVARUR	MFL	Yes	100% completed
Tamil Nadu	VIRUDHUNAGAR	MFL	Yes	100% completed
Tamil Nadu	Pudukkottai	SPIC	Yes	
Tamil Nadu	Tirunelveli	SPIC	Yes	
Tamil Nadu	Dindigul	SPIC	Yes	
Tamil Nadu	Vellore	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
Tamil Nadu	Trichy	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
Tamil Nadu	Madurai	The FACT Ltd.	Yes	Completed ;Facade,display boards TV unit
<b>Tamil Nadu Count</b>		<b>25</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Telangana	Karimnagar	IFFCO	Yes	100% Completed
Telangana	Hanamakonda	IFFCO	Yes	100% Completed
Telangana	Warangal	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Telangana	Jogulamba Gadwal	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Telangana	Nagarkurnool	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Telangana	NIZAMABAD	KRIBHCO	Yes	100%, soil fertility map in progress
Telangana	YADADRI - BHUVANAGIRI	NFCL	YES	Facade erected, Smart TV installed on 02.10.2022. Other facilities Work In Progress
Telangana	NAGARKURNOOL	NFCL	YES	Facade erected on 02.10.2022, Smart TV purchase is in process. Other facilities Work In progress
Telangana	Siddipet	NFL	Yes	100% Completed
Telangana	Nizamabad	NFL	Yes	Facade Installed. Other Work in Progress.
Telangana	Nalgonda	NFL	Yes	Facade Installed. Other Work in Progress.
Telangana	MahboobNagar	NFL	Yes	Facade Installed. Other Work in Progress.
Telangana	Warangal	NFL	Yes	
Telangana	Karimnagar	NFL	Yes	
Telangana	Medak	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Telangana	Mahbubnagar	CIL	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
Telangana	Medchal	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Nalgonda	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Sangareddy	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Suryapet	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Vikarabad	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Adilabad	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Kamareddy	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Mancherla	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Nirmal	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Nizamabad	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Jangoan	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Karimnagar	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Khammam	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Peddapalli	CIL	Yes	Facade Installed. Other Work in Progress.
Telangana	Warangal	CIL	Yes	Facade Installed. Other Work in Progress.
<b>Telangana Count</b>		<b>31</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Tripura	North Tripura	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Tripura	Dhalai	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Tripura	Sepahijala	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Tripura	South Tripura	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
<b>Tripura Count</b>		<b>4</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Uttar Pradesh	Gorakhpur	HURL	Yes	Facade installed rest of the things are under process
Uttar Pradesh	Varanasi	HURL	Yes	Facade installed rest of the things are under process
Uttar Pradesh	Ayodhya	HURL	Yes	Facade installed rest of the things are under process
Uttar Pradesh	Meerut	HURL	Yes	Facade installed rest of the things are under process
Uttar Pradesh	Bareilly	HURL	Yes	Facade installed rest of the things are under process
Uttar Pradesh	Agra	HURL	Yes	Facade installed rest of the things are under process
Uttar Pradesh	Badaun	IFFCO	Yes	100% Completed
Uttar Pradesh	Bahraich	IFFCO	Yes	100% Completed
Uttar Pradesh	Ballia	IFFCO	Yes	100% Completed
Uttar Pradesh	Balrampur	IFFCO	Yes	100% Completed
Uttar Pradesh	Barabanki	IFFCO	Yes	100% Completed
Uttar Pradesh	Bareilly	IFFCO	Yes	100% Completed
Uttar Pradesh	Basti	IFFCO	Yes	100% Completed
Uttar Pradesh	Bulandshahr	IFFCO	Yes	100% Completed
Uttar Pradesh	Chandauli	IFFCO	Yes	100% Completed
Uttar Pradesh	Etah	IFFCO	Yes	100% Completed
Uttar Pradesh	Etawah	IFFCO	Yes	100% Completed
Uttar Pradesh	Kaushambi	IFFCO	Yes	100% Completed
Uttar Pradesh	Lakhimpur	IFFCO	Yes	100% Completed
Uttar Pradesh	Mathura	IFFCO	Yes	100% Completed
Uttar Pradesh	Meerut	IFFCO	Yes	100% Completed
Uttar Pradesh	Muzaffarnagar	IFFCO	Yes	100% Completed
Uttar Pradesh	Saharanpur	IFFCO	Yes	100% Completed
Uttar Pradesh	Sambhal	IFFCO	Yes	100% Completed
Uttar Pradesh	Shamli	IFFCO	Yes	100% Completed
Uttar Pradesh	Varanasi	IFFCO	Yes	100% Completed
Uttar Pradesh	Hapur	IFFCO	Yes	100% Completed
Uttar Pradesh	Kasganj	IFFCO	Yes	100% Completed
Uttar Pradesh	Pilibhit	IFFCO	Yes	100% Completed
Uttar Pradesh	Prayagraj	IFFCO	Yes	100% Completed
Uttar Pradesh	Sambhal	IFFCO	Yes	100% Completed
Uttar Pradesh	Hardoi	IFFCO	Yes	100% Completed
Uttar Pradesh	Shahjapur	IFFCO	Yes	100% Completed
Uttar Pradesh	Sitapur	IFFCO	Yes	100% Completed
Uttar Pradesh	Bahraich	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Uttar Pradesh	Kushinagar	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Uttar Pradesh	Amethi	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Uttar Pradesh	Pratapgarh	Indorama India Private Limited	Yes	Facade Fabrication and Interiors complete.
Uttar Pradesh	Auraiya	Indorama India Private Limited	Yes	Facade Fabrication and Interiors complete.
Uttar Pradesh	AMBEDAKAR NAGAR	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Uttar Pradesh	CHANDALI	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Uttar Pradesh	JAUNPUR	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Uttar Pradesh	SHRAWASTI	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Uttar Pradesh	MAHARAJGANJ	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Uttar Pradesh	SANTKABIR NAGAR	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Uttar Pradesh	Raebareli	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
Uttar Pradesh	FATEHPUR	KFCL	Yes	Facade, Smart TV, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Uttar Pradesh	KANPUR NAGAR	KFCL	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Uttar Pradesh	KANPUR DEHAT	KFCL	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Uttar Pradesh	AYODHYA	KFCL	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Uttar Pradesh	SULTANPUR	KFCL	Yes	Façade, Smart TV, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Uttar Pradesh	ETAWAH	KFCL	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
Uttar Pradesh	Aligarh	KRIBHCO	Yes	100%, soil fertility map in progress
Uttar Pradesh	Lakhimpur Kheri	KRIBHCO	Yes	100%, soil fertility map in progress
Uttar Pradesh	Farrukhabad	MOSAIC	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Pesticide Testing & CSC in Hindi & English are installed
Uttar Pradesh	Kasganj	MOSAIC	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Water Testing, Pesticide Testing & Help Desk in Hindi & English are installed
Uttar Pradesh	Sitapur	NBCL	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Uttar Pradesh	Gonda	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Uttar Pradesh	Barabanki	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Uttar Pradesh	Sitapur	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Uttar Pradesh	Azamgarh	PPL	Yes	PMKSK Operational with availability of agri-inputs and agri services
Uttar Pradesh	GB Nagar	YARA	Yes	100% Completed
Uttar Pradesh	J.P Nagar	YARA	Yes	100% Completed
Uttar Pradesh	Moradabad	YARA	Yes	100% Completed
Uttar Pradesh	Hathras	YARA	Yes	100% Completed
Uttar Pradesh	Ferozabad	YARA	Yes	100% Completed
Uttar Pradesh Count		66		



STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Uttarakhand	Udham Singh Nagar	IFFCO	Yes	100% Completed
<b>Uttarakhand Count</b>		<b>1</b>		

STATE WISE AND COMPANY WISE PMKSK (600)				
STATE (FULL NAME)	DISTRICT IN WHICH SHOP LOCATED	NAME OF THE COMPANY	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
West Bengal	Burdwan	IFFCO	Yes	100% Completed
West Bengal	Hooghly	IFFCO	Yes	100% Completed
West Bengal	West Midnapur	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
West Bengal	Dakshin Dinajpur	Indian Potash Limited	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
West Bengal	East Midnapore	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
West Bengal	Jhargram	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
West Bengal	Purulia	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
West Bengal	Nadia	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
West Bengal	South Dinajpur	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
West Bengal	Coochbehar	Indorama India Private Limited	Yes	Facade Fabrication complete. Other work is in advance stage
West Bengal	North Dinajpur	KFL	Yes	100%, soil fertility map in progress
West Bengal	Howrah	Matix Fertilisers	Yes	100% Completed
West Bengal	Hooghly	Matix Fertilisers	Yes	100% Completed
West Bengal	Malda	Matix Fertilisers	Yes	100% Completed
West Bengal	Alipurduar	Matix Fertilisers	Yes	100% Completed
West Bengal	North 24 Paraganas	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
West Bengal	Purba Bardhaman	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
West Bengal	Jalpaiguri	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
West Bengal	Paschim Bardhaman	Matix Fertilisers	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
West Bengal	24parganas South	YARA	Yes	100% Completed
West Bengal Count		20		
GRAND TOTAL		600		