

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
BVFCL	NALBARI	ASSAM	YES	facade completed, other works are under progress
BVFCL	BISWANATH	ASSAM	YES	facade completed, other works are under progress
BVFCL	GOLAGHAT	ASSAM	YES	facade completed, other works are under progress
BVFCL	KARIMGANJ	ASSAM	YES	facade completed, other works are under progress
BVFCL	TINSUKIA	ASSAM	YES	facade completed, other works are under progress
BVFCL	NAGAON	ASSAM	YES	facade completed, other works are under progress
BVFCL	CHARAIDEO	ASSAM	YES	facade completed, other works are under progress
BVFCL	HOJAI	ASSAM	YES	facade completed, other works are under progress
BVFCL	GOALPARA	ASSAM	YES	facade completed, other works are under progress
BVFCL	BONGAINGAON	ASSAM	YES	facade completed, other works are under progress
BVFCL	MORIGAON	ASSAM	YES	facade completed, other works are under progress
BVFCL	DIBRUGARH	ASSAM	YES	facade completed, other works are under progress
BVFCL	GOALPARA	ASSAM	YES	facade completed, other works are under progress
BVFCL	KOKRAJHAR	ASSAM	YES	facade completed, other works are under progress
BVFCL	UDALGURI	ASSAM	YES	facade completed, other works are under progress
BVFCL	DARRANG	ASSAM	YES	facade completed, other works are under progress
BVFCL	MORIGAON	ASSAM	YES	facade completed, other works are under progress
BVFCL	JORHAT	ASSAM	YES	facade completed, other works are under progress
BVFCL Count		18		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CFCL	JIND	Haryana	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	KAITHAL	Haryana	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	SONEPAT	Haryana	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	MAHENDERGARH	Haryana	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	HISAR	Haryana	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CFCL	FATEHABAD	Haryana	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	MANSA	Punjab	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	FAZILKA	Punjab	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Muktsar	Punjab	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	KAPURTHALA	Punjab	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CFCL	TARN TARAN	Punjab	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	PATHANKOT	Punjab	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Baran	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Bundi	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Kota	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CFCL	CHITTORGARH	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Banswara	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Dungarpur	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Pratapgarh	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Rajsamand	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CFCL	Udaipur	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Hanumangarh	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Bharatpur	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Dholpur	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	AJMER	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CFCL	TONK	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Dausa	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Karauli	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CFCL	Sawai Madhopur	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Churu	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Jhunjhunu	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	Sikar	Rajasthan	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	KHARGONE	Madhya Pradesh	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CFCL	RATLAM	Madhya Pradesh	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter,
CFCL	Mandsaur	Madhya Pradesh	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL	SHEOPUR	Madhya Pradesh	Yes	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, soil & water testing collection centre, linkage between CSC and KVKs, Seating arrangement with chairs, Display counter, Helpdesk information. Soil fertility map is in process.
CFCL Count		36		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CIL	Bapatla	Andhra Pradesh	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Guntur	Andhra Pradesh	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Eluru	Andhra Pradesh	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Kurnool	Andhra Pradesh	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Nandyal	Andhra Pradesh	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Mahbubnagar	Telangana	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Koppal	Karnataka	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Tum-kuru	Karnataka	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Jalna	Maharashtra	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Bargarh	Odisha	Yes	Completed with Facade, Smart TV, Soil testing or sample collection facility and provision for farmer sitting
CIL	Nandyal	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Ongole	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Palnadu	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Anantapuramu	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Chittoor	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Kadapa	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Nellore	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Krishna	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CIL	NTR District	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	West Godavari	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Allurisitharamraju	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	E Godavari	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Kakinada	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Konaseema	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Srikakulam	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Vizianagaram	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
CIL	Medchal	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Nalgonda	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Sangareddy	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Suryapet	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Vikarabad	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Adilabad	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Kamareddy	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Mancherial	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Nirmal	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Nizamabad	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Jangoan	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Karimnagar	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Khammam	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Peddapalli	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Warangal	Telangana	Yes	Facade Installed. Other Work in Progress.
CIL	Viluppuram	Tamil Nadu	Yes	Facade Installed. Other Work in Progress.
CIL	Bellary	Karnataka	Yes	Facade Installed. Other Work in Progress.
CIL	Chikkballapur	Karnataka	Yes	Facade Installed. Other Work in Progress.
CIL	Davangere	Karnataka	Yes	Facade Installed. Other Work in Progress.
CIL	Hassan	Karnataka	Yes	Facade Installed. Other Work in Progress.
CIL	Mysore	Karnataka	Yes	Facade Installed. Other Work in Progress.
CIL	Raichur	Karnataka	Yes	Facade Installed. Other Work in Progress.
CIL	Shimoga	Karnataka	Yes	Facade Installed. Other Work in Progress.
CIL	Gondia	Maharashtra	Yes	Facade Installed. Other Work in Progress.
CIL	Latur	Maharashtra	Yes	Facade Installed. Other Work in Progress.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
CIL	Washim	Maharashtra	Yes	Facade Installed. Other Work in Progress.
CIL	Baleswar	Odisha	Yes	Facade Installed. Other Work in Progress.
CIL	Kala buragi	Karnataka	Yes	Facade Installed. Other Work in Progress.
CIL Count		54		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
GNFC	MAHISAGAR	Gujarat	YES	100% Completed as per SOP
GNFC	BANASKANTHA	Gujarat	YES	100% Completed as per SOP
GNFC	PATAN	Gujarat	YES	100% Completed as per SOP
GNFC Count		3		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
GSFC	VADODARA	GUJARAT	Yes	
GSFC	KHEDA	GUJARAT	Yes	
GSFC	JAMNAGAR	GUJARAT	Yes	
GSFC	RAJKOT	GUJARAT	Yes	
GSFC Count		4		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
HURL	Gorakhpur	Uttar Pradesh	Yes	Facade installed rest of the things are under process
HURL	Varanasi	Uttar Pradesh	Yes	Facade installed rest of the things are under process
HURL	Ayodhya	Uttar Pradesh	Yes	Facade installed rest of the things are under process
HURL	Meerut	Uttar Pradesh	Yes	Facade installed rest of the things are under process
HURL	Bareilly	Uttar Pradesh	Yes	Facade installed rest of the things are under process
HURL	Agra	Uttar Pradesh	Yes	Facade installed rest of the things are under process
HURL	Begusarai	Bihar	Yes	Facade installed rest of the things are under process
HURL	Muzaffarpur	Bihar	Yes	Facade installed rest of the things are under process
HURL	Purnea	Bihar	Yes	Facade installed rest of the things are under process
HURL	Ranchi	Jharkhand	Yes	Facade installed rest of the things are under process
HURL Count		10		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
IFFCO	Bapatla	Andhra Pradesh	Yes	100% Completed
IFFCO	Palnadu	Andhra Pradesh	Yes	100% Completed
IFFCO	Nagaon	Assam	Yes	100% Completed
IFFCO	Samastipur	Bihar	Yes	100% Completed
IFFCO	East Champaran	Bihar	Yes	100% Completed
IFFCO	Katihar	Bihar	Yes	100% Completed
IFFCO	Gaya	Bihar	Yes	100% Completed
IFFCO	Arwal	Bihar	Yes	100% Completed
IFFCO	Kishanganj	Bihar	Yes	100% Completed
IFFCO	Raipur	Chhattisgarh	Yes	100% Completed
IFFCO	Rajnandgaon	Chhattisgarh	Yes	100% Completed
IFFCO	Bilaspur	Chhattisgarh	Yes	100% Completed
IFFCO	Durg	Chhattisgarh	Yes	100% Completed
IFFCO	Bhavnagar	Gujarat	Yes	100% Completed
IFFCO	Amreli	Gujarat	Yes	100% Completed
IFFCO	Gandhinagar	Gujarat	Yes	100% Completed
IFFCO	Jamnagar	Gujarat	Yes	100% Completed
IFFCO	Rajkot	Gujarat	Yes	100% Completed
IFFCO	Anand	Gujarat	Yes	100% Completed
IFFCO	Yamunanagar	Haryana	Yes	100% Completed
IFFCO	Kurukshetra	Haryana	Yes	100% Completed
IFFCO	Karnal	Haryana	Yes	100% Completed
IFFCO	Palwal	Haryana	Yes	100% Completed
IFFCO	Faridabad	Haryana	Yes	100% Completed
IFFCO	Panipat	Haryana	Yes	100% Completed
IFFCO	Fatehabad	Haryana	Yes	100% Completed
IFFCO	Rohtak	Haryana	Yes	100% Completed
IFFCO	Sirsa	Haryana	Yes	100% Completed
IFFCO	Rewari	Haryana	Yes	100% Completed
IFFCO	Una	Himachal Pradesh	Yes	100% Completed
IFFCO	Anantnag	Jammu & Kashmir	Yes	100% Completed
IFFCO	Godda	Jharkhand	Yes	100% Completed
IFFCO	Bagalkot	Karnataka	Yes	100% Completed
IFFCO	Belgaum	Karnataka	Yes	100% Completed
IFFCO	Davangere	Karnataka	Yes	100% Completed
IFFCO	Chikmagalur	Karnataka	Yes	100% Completed
IFFCO	Idukki	Kerala	Yes	100% Completed
IFFCO	Morena	Madhya Pradesh	Yes	100% Completed
IFFCO	Shivpuri	Madhya Pradesh	Yes	100% Completed
IFFCO	Raisen	Madhya Pradesh	Yes	100% Completed
IFFCO	Chhindwara	Madhya Pradesh	Yes	100% Completed
IFFCO	Dhar	Madhya Pradesh	Yes	100% Completed
IFFCO	Nasik	Maharashtra	Yes	100% Completed
IFFCO	Aurangabad	Maharashtra	Yes	100% Completed
IFFCO	Jalna	Maharashtra	Yes	100% Completed
IFFCO	Sangli	Maharashtra	Yes	100% Completed
IFFCO	Nayagarh	Odisha	Yes	100% Completed
IFFCO	Cuttack	Odisha	Yes	100% Completed
IFFCO	Jajpur	Odisha	Yes	100% Completed
IFFCO	Bargarh	Odisha	Yes	100% Completed
IFFCO	Ferozpur	Punjab	Yes	100% Completed
IFFCO	Ludhiana	Punjab	Yes	100% Completed
IFFCO	Barnala	Punjab	Yes	100% Completed
IFFCO	Gurdaspur	Punjab	Yes	100% Completed
IFFCO	Moga	Punjab	Yes	100% Completed
IFFCO	Faridkot	Punjab	Yes	100% Completed
IFFCO	Bhatinda	Punjab	Yes	100% Completed
IFFCO	Tarantarn	Punjab	Yes	100% Completed
IFFCO	Pratapgarh	Rajasthan	Yes	100% Completed
IFFCO	Tonk	Rajasthan	Yes	100% Completed
IFFCO	Sawaimadhopur	Rajasthan	Yes	100% Completed
IFFCO	Dholpur	Rajasthan	Yes	100% Completed
IFFCO	Shri Ganganagar	Rajasthan	Yes	100% Completed
IFFCO	Ranipet	Tamil Nadu	Yes	100% Completed
IFFCO	Tiruvannamalai	Tamil Nadu	Yes	100% Completed
IFFCO	Tiruvallur	Tamil Nadu	Yes	100% Completed

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
IFFCO	Trichy	Tamil Nadu	Yes	100% Completed
IFFCO	Karimnagar	Telangana	Yes	100% Completed
IFFCO	Hanamakonda	Telangana	Yes	100% Completed
IFFCO	Badaun	Uttar Pradesh	Yes	100% Completed
IFFCO	Bahraich	Uttar Pradesh	Yes	100% Completed
IFFCO	Ballia	Uttar Pradesh	Yes	100% Completed
IFFCO	Balrampur	Uttar Pradesh	Yes	100% Completed
IFFCO	Barabanki	Uttar Pradesh	Yes	100% Completed
IFFCO	Bareilly	Uttar Pradesh	Yes	100% Completed
IFFCO	Basti	Uttar Pradesh	Yes	100% Completed
IFFCO	Bulandshahr	Uttar Pradesh	Yes	100% Completed
IFFCO	Chandauli	Uttar Pradesh	Yes	100% Completed
IFFCO	Etah	Uttar Pradesh	Yes	100% Completed
IFFCO	Etawah	Uttar Pradesh	Yes	100% Completed
IFFCO	Kaushambi	Uttar Pradesh	Yes	100% Completed
IFFCO	Lakhimpur	Uttar Pradesh	Yes	100% Completed
IFFCO	Mathura	Uttar Pradesh	Yes	100% Completed
IFFCO	Meerut	Uttar Pradesh	Yes	100% Completed
IFFCO	Muzaffarnagar	Uttar Pradesh	Yes	100% Completed
IFFCO	Saharanpur	Uttar Pradesh	Yes	100% Completed
IFFCO	Sambhal	Uttar Pradesh	Yes	100% Completed
IFFCO	Shamli	Uttar Pradesh	Yes	100% Completed
IFFCO	Varanasi	Uttar Pradesh	Yes	100% Completed
IFFCO	Hapur	Uttar Pradesh	Yes	100% Completed
IFFCO	Kasganj	Uttar Pradesh	Yes	100% Completed
IFFCO	Pilibhit	Uttar Pradesh	Yes	100% Completed
IFFCO	Prayagraj	Uttar Pradesh	Yes	100% Completed
IFFCO	Sambhal	Uttar Pradesh	Yes	100% Completed
IFFCO	Hardoi	Uttar Pradesh	Yes	100% Completed
IFFCO	Shahjapur	Uttar Pradesh	Yes	100% Completed
IFFCO	Sitapur	Uttar Pradesh	Yes	100% Completed
IFFCO	Udham Singh Nagar	Uttarakhand	Yes	100% Completed
IFFCO	Burdwan	West Bengal	Yes	100% Completed
IFFCO	Hooghly	West Bengal	Yes	100% Completed
IFFCO	Jhajjar	Haryana	Yes	Work In Progress
IFFCO	Bhiwani	Haryana	Yes	Work In Progress
IFFCO	Hisar	Haryana	Yes	Work In Progress
IFFCO	Panipat	Haryana	Yes	Work In Progress
IFFCO	Ambala	Haryana	Yes	Work In Progress
IFFCO Count		105		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Indian Potash Limited	Hassan	Karnataka	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Kodagu	Karnataka	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Tiruchurappalli	Tamil Nadu	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Tiruchurappalli	Tamil Nadu	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Coimbatore	Tamil Nadu	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Coimbatore	Tamil Nadu	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Bastar/Jagdalpur	Chhattisgarh	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Durg	Chhattisgarh	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	North Tripura	Tripura	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Dhalai	Tripura	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Indian Potash Limited	Nagaon	Assam	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Barpeta	Assam	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Bhiwani	Haryana	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Jind	Haryana	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Jammu	Jammu and Kashmir	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Budgam	Jammu and Kashmir	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Bahraich	Uttar Pradesh	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Kushinagar	Uttar Pradesh	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Amarawati	Maharashtra	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Palghar	Maharashtra	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Indian Potash Limited	Sangli	Maharashtra	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Firozpur	Punjab	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Patiala	Punjab	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Warangal	Telangana	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Jogulamba Gadwal	Telangana	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Nagarkurnool	Telangana	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Anakapalli	Andhra Pradesh	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Srikakulam	Andhra Pradesh	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Pathanamthitta	Kerala	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Kasargod	Kerala	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Indian Potash Limited	Sriganganagar	Rajasthan	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Sriganganagar	Rajasthan	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Jodhpur	Rajasthan	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Kota	Rajasthan	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	West Midnapur	West Bengal	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Dakshin Dinajpur	West Bengal	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Madhubani	Bihar	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Purnea	Bihar	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Harda	Madhya Pradesh	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Burhanpur	Madhya Pradesh	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Indian Potash Limited	Anand	Gujarat	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created, smart TV with Wifi facility provided
Indian Potash Limited	Gandhinagar	Gujarat	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Khurda	Odisha	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited	Rayagada	Odisha	Yes	Facade erected, Fertilizer and other products stock and rates board displayed along with product display rack. Help desk counter created
Indian Potash Limited Count		44		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Indorama India Private Limited	East Midnapore	West Bengal	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	Jhargram	West Bengal	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	Darbhanga	Bihar	Yes	Facade Fabrication and Interiors complete.
Indorama India Private Limited	Deoghar	Jharkhand	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	Amethi	Uttar Pradesh	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	Pratapgarh	Uttar Pradesh	Yes	Facade Fabrication and Interiors complete.
Indorama India Private Limited	Auraiya	Uttar Pradesh	Yes	Facade Fabrication and Interiors complete.
Indorama India Private Limited	AMBEDAKAR NAGAR	Uttar Pradesh	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	CHANDALI	Uttar Pradesh	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	JAUNPUR	Uttar Pradesh	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	SHRAWASTI	Uttar Pradesh	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	MAHARAJGANJ	Uttar Pradesh	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	BHOJPOR	Bihar	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	NAWADA	Bihar	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	SIWAN	Bihar	Yes	Facade Fabrication and Interiors complete.
Indorama India Private Limited	Purulia	West Bengal	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	Nadia	West Bengal	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	South Dinajpur	West Bengal	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	Coochbehar	West Bengal	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	SANTKABIR NAGAR	Uttar Pradesh	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	Raebareli	Uttar Pradesh	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	Sepahijala	Tripura	Yes	Facade Fabrication complete. Other work is in advance stage
Indorama India Private Limited	South Tripura	Tripura	Yes	Facade Fabrication complete. Other work is in advance stage

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Indorama India Private Limited	Imphal East	Manipur	Yes	Facade Fabrication complte. Other work is in advance stage
Indorama India Private Limited Count		24		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
KFCL	FATEHPUR	Uttar Pradesh	Yes	Façade,Smart TV,display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	KANPUR NAGAR	Uttar Pradesh	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	KANPUR DEHAT	Uttar Pradesh	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	AYODHYA	Uttar Pradesh	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	SULTANPUR	Uttar Pradesh	Yes	Façade,Smart TV,display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	ETAWAH	Uttar Pradesh	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	Vaishali	Bihar	Yes	Façade,Smart TV,display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	Gaya	Bihar	Yes	Façade,Smart TV,display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	JEHANABAD	Bihar	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL	ARWAL	Bihar	Yes	Façade, display board, map, literature, sitting, sample collection, racks, availability of fertilizers.
KFCL Count		10		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
KFL	Dumka	Jharkhand	Yes	100%, soil fertility map in progress
KFL	Khunti	Jharkhand	Yes	100%, soil fertility map in progress
KFL	North Dinajpur	West Bengal	Yes	100%, soil fertility map in progress
KFL	Kanker	Chhattisgarh	Yes	100%, soil fertility map in progress
KFL	Nabrangpur	Odisha	Yes	100%, soil fertility map in progress
KFL Count		5		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
KRIBHCO	Mandya	Karnataka	Yes	100%, soil fertility map in progress
KRIBHCO	Sirohi	Rajasthan	Yes	100%, soil fertility map in progress
KRIBHCO	Nalanda	Bihar	Yes	100%, soil fertility map in progress
KRIBHCO	Purnia	Bihar	Yes	100%, soil fertility map in progress
KRIBHCO	Aligarh	Uttar Pradesh	Yes	100%, soil fertility map in progress
KRIBHCO	Dewas	Madhya Pradesh	Yes	100%, soil fertility map in progress
KRIBHCO	Lakhimpur Kheri	Uttar Pradesh	Yes	100%, soil fertility map in progress
KRIBHCO	Perambalur	Tamil Nadu	Yes	100%, soil fertility map in progress
KRIBHCO	Dhamtari	Chhattisgarh	Yes	100%, soil fertility map in progress
KRIBHCO	NIZAMABAD	TELANGANA	Yes	100%, soil fertility map in progress
KRIBHCO	Sehore	Madhya Pradesh	Yes	100%, soil fertility map in progress
KRIBHCO	Guntur	Andhra Pradesh	Yes	100%, soil fertility map in progress
KRIBHCO	Nandyal	Andhra Pradesh	Yes	100%, soil fertility map in progress
KRIBHCO	JHAJJAR	HARYANA	Yes	100%, soil fertility map in progress
KRIBHCO	NUH/MEWAT	HARYANA	Yes	100%, soil fertility map in progress
KRIBHCO	Aanand	Gujarat	Yes	100%, soil fertility map in progress
KRIBHCO	Junagarh	Gujarat	Yes	100%, soil fertility map in progress
KRIBHCO	Dahod	Gujarat	Yes	100%, soil fertility map in progress
KRIBHCO	JUNAGADH	GUJARAT	YES	100%, soil fertility map in progress
KRIBHCO	Surat	Gujarat	Yes	100%, soil fertility map in progress
KRIBHCO Count		20		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Matix Fertilisers	Howrah	West Bengal	Yes	100% Completed
Matix Fertilisers	Hooghly	West Bengal	Yes	100% Completed
Matix Fertilisers	Malda	West Bengal	Yes	100% Completed
Matix Fertilisers	Alipurduar	West Bengal	Yes	100% Completed
Matix Fertilisers	Hazaribagh	Jharkhand	Yes	100% Completed
Matix Fertilisers	Nalanda	Bihar	Yes	100% Completed
Matix Fertilisers	North 24 Paraganas	West Bengal	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Purba Bardhaman	West Bengal	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Jalpaiguri	West Bengal	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Paschim Bardhaman	West Bengal	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Latehar	Jharkhand	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Garhwa	Jharkhand	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Palamu	Jharkhand	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Koderma	Jharkhand	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Godda	Jharkhand	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Sahebganj	Jharkhand	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Golaghat	Assam	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers	Dhubri	Assam	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
Matix Fertilisers Count		18		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
MCFL	Bangalore Urban	Karnataka	Yes	100% Completed
MCFL	Bangalore Rural	Karnataka	Yes	100% Completed
MCFL	Kolar	Karnataka	Yes	100% Completed
MCFL	Chikkaballapur	Karnataka	Yes	100% Completed
MCFL	Udupi	Karnataka	Yes	100% Completed
MCFL Count		5		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
MFL	CHENGALPET	TAMIL NADU	Yes	100% completed
MFL	CUDDALORE	TAMIL NADU	Yes	100% completed
MFL	KANCHIPURAM	TAMIL NADU	Yes	100% completed
MFL	SIVAGANGAI	TAMIL NADU	Yes	100% completed
MFL	THENI	TAMIL NADU	Yes	100% completed
MFL	TIRUPPUR	TAMIL NADU	Yes	100% completed
MFL	TIRUVALLUR	TAMIL NADU	Yes	100% completed
MFL	THIRUVARUR	TAMIL NADU	Yes	100% completed
MFL	VIRUDHUNAGAR	TAMIL NADU	Yes	100% completed
MFL	KARAIKKAL	PUDUCHERRY	Yes	100% completed
MFL	MAHE	PUDUCHERRY	Yes	In Progress
MFL	PUDUCHERRY	PUDUCHERRY	Yes	100% completed
MFL	YANAM	PUDUCHERRY	Yes	In Progress
MFL Count		13		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
MOSAIC	Sagar	Madhya Pradesh	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Water Testing, Pesticide Testing, CSC & Help Desk in Hindi & English are installed
MOSAIC	Farrukhabad	Uttar Pradesh	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Pesticide Testing & CSC in Hindi & English are installed
MOSAIC	Kasganj	Uttar Pradesh	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Water Testing, Pesticide Testing & Help Desk in Hindi & English are installed
MOSAIC	Hanumangarh	Rajasthan	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Water Testing, Pesticide Testing, CSC & Help Desk in Hindi & English are installed
MOSAIC	Bharatpur	Rajasthan	Yes	Facade and Board having contact details of nearest Soil Testing, Seed Testing, Water Testing, Pesticide Testing, CSC & Help Desk in Hindi & English are installed
MOSAIC Count		5		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
NBCL	Jalgaon	Maharashtra	Yes	100% Completed
NBCL	Nandurbar	Maharashtra	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Ahmednagar	Maharashtra	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Pune	Maharashtra	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Nagpur	Maharashtra	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Chandrapur	Maharashtra	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Chhindwara	Madhya Pradesh	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Seoni	Madhya Pradesh	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Ratlam	Madhya Pradesh	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Khandwa	Madhya Pradesh	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Jhabua	Madhya Pradesh	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Dhar	Madhya Pradesh	Yes	100% Completed
NBCL	Ferozpur	Punjab	Yes	100% Completed
NBCL	Sangrur	Punjab	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Amritsar	Punjab	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Moga	Punjab	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Malerkotla	Punjab	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Sitapur	Uttar Pradesh	Yes	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Bharatpur	Rajasthan	Yes	100% Completed

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
NBCL	Sawai Madhopur	Rajasthan	Yes	Installation of Facade Completed, Other works are under progress, Will be completed by 15th Oct'22
NBCL	Hanumangarh	Rajasthan	Yes	Installation of Facade Completed, Other works are under progress, Will be completed by 15th Oct'22
NBCL	Sri Ganganagar	Rajasthan	Yes	Installation of Facade Completed, Other works are under progress, Will be completed by 15th Oct'22
NBCL	Rajkot	Gujarat	YES	100% Complete
NBCL	Rajkot	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Gir Somnath	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Sabar Kantha	Gujarat	YES	100% Completed
NBCL	Devbhoomi Dwarka	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Jamnagar	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Chota Udaipur	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Vadodara	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Narmada	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Amreli	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Amreli	Gujarat	YES	100% Completed
NBCL	Amreli	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Junagadh	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Junagadh	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Junagadh	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
NBCL	Banaskantha	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Gondal	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Surendranagar	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Kheda	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Anand	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Bharuch	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL	Bhavnagar	Gujarat	YES	100% Completed
NBCL	Aravalli	Gujarat	YES	Installation of facade completed, other works are under progress, will be completed by 15th Oct'22
NBCL Count		45		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
NFCL	YADADRI -BHUVANAGIRI	TELANGANA	YES	Facade erected,Smart TV installed on 02.10.2022.Other facilities Work In Progress
NFCL	NAGARKURNOOL	TELANGANA	YES	Facade erected on 02.10.2022,Smart TV purchase is in process.Other facilities Work In progress
NFCL Count		2		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
NFL	Bilaspur	Chhattisgarh	Yes	100% Completed
NFL	Panipat	Haryana	Yes	100% Completed
NFL	Bhopal	Madhya Pradesh	Yes	100% Completed
NFL	Bathinda	Punjab	Yes	100% Completed
NFL	Hoshiarpur	Punjab	Yes	100% Completed
NFL	Siddipet	Telangana	Yes	100% Completed
NFL	Patiala	Punjab	Yes	100% Completed
NFL	Jalandhar	Punjab	Yes	100% Completed
NFL	Belgaum	Karnataka	Yes	100% Completed
NFL	Kakinada	Andhra Pradesh	Yes	100% Completed
NFL	Bemetara	Chhattisgarh	Yes	100% Completed
NFL	Gwalior	Madhya Pradesh	Yes	100% Completed
NFL	Jabalpur	Madhya Pradesh	Yes	100% Completed
NFL	GUNTUR	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	KRISHNA	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	East Godavari	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	West Godavari	Andhra Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Jamui	Bihar	Yes	Facade Installed. Other Work in Progress.
NFL	Bhagalpur	Bihar	Yes	Facade Installed. Other Work in Progress.
NFL	Buxar	Bihar	Yes	Facade Installed. Other Work in Progress.
NFL	Patna	Bihar	Yes	Facade Installed. Other Work in Progress.
NFL	JANJGIR CHAMPA	Chhattisgarh	Yes	Facade Installed. Other Work in Progress.
NFL	RAIGARH	Chhattisgarh	Yes	Facade Installed. Other Work in Progress.
NFL	Surajpur	Chhattisgarh	Yes	Facade Installed. Other Work in Progress.
NFL	Korea	Chhattisgarh	Yes	Facade Installed. Other Work in Progress.
NFL	Balrampur	Chhattisgarh	Yes	Facade Installed. Other Work in Progress.
NFL	Mungeli	Chhattisgarh	Yes	Facade Installed. Other Work in Progress.
NFL	Dhamtari	Chhattisgarh	Yes	Facade Installed. Other Work in Progress.
NFL	Gariyaband	Chhattisgarh	Yes	Facade Installed. Other Work in Progress.
NFL	Rewari	Haryana	Yes	Facade Installed. Other Work in Progress.
NFL	Panchkula	Haryana	Yes	Facade Installed. Other Work in Progress.
NFL	SHAJAPUR	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	NEEMUCH	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	RATLAM	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	DHAR	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	KHARGONE	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	KHANDWA	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Chhindwara	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Seoni	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
NFL	Balaghat	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Sehore	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Vidisha	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Betul	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Datia	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Guna	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Ashoknagar	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Shivpuri	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Umaria	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Niwari	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Damoh	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Hoshangabad	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	Dindori	Madhya Pradesh	Yes	Facade Installed. Other Work in Progress.
NFL	SAS NAGAR	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	SANGRUR	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	BARNALA	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	KAPURTHALA	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	ROPAR	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	NAWANSHAHR	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	MOGA	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	MANSA	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	MUKTSAR	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	FAZILKA	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	AMRITSAR	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	GURDASPUR	Punjab	Yes	Facade Installed. Other Work in Progress.
NFL	TUMKUR	Karnataka	Yes	Facade Installed. Other Work in Progress.
NFL	RAICHUR	Karnataka	Yes	Facade Installed. Other Work in Progress.
NFL	BALLARI	Karnataka	Yes	Facade Installed. Other Work in Progress.
NFL	DHARWAD	Karnataka	Yes	Facade Installed. Other Work in Progress.
NFL	Nizamabad	Telangana	Yes	Facade Installed. Other Work in Progress.
NFL	Nalgonda	Telangana	Yes	Facade Installed. Other Work in Progress.
NFL	MahboobNagar	Telangana	Yes	Facade Installed. Other Work in Progress.
NFL	Warangal	Telangana	Yes	
NFL	Karimnagar	Telangana	Yes	

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
NFL Count		73		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
PPL	North Goa	Goa	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	South Goa	Goa	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Ahmednagar	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Aurangabad	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Beed	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Buldhana	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Jalna	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Kolhapur	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Latur	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Nanded	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Nashik	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Osmanabad	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Pune	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Sangli	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Satara	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Solapur	Maharashtra	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Angul	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Balangir	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Bargarh	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Bhadrak	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Cuttack	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Jagatsinghapur	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
PPL	Jajpur	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Kendrapara	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Kendujhar	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Puri	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Sambalpur	Odisha	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Baloda Bazar	Chhattisgarh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Raigarh	Chhattisgarh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Raipur	Chhattisgarh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Ambikapur	Chhattisgarh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Jashpur	Chhattisgarh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Dhamtari	Chhattisgarh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Balod	Chhattisgarh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Gonda	Uttar Pradesh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Barabanki	Uttar Pradesh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Sitapur	Uttar Pradesh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Azamgarh	Uttar Pradesh	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Bagalkot	Karnataka	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Haveri	Karnataka	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Belagavi	Karnataka	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Vijayapura	Karnataka	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Raichur	Karnataka	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Bellary	Karnataka	Yes	PMKSK Operational with availability of agri-inputs and agri services

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
PPL	Chitragurga	Karnataka	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Davangere	Karnataka	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL	Medak	Telangana	Yes	PMKSK Operational with availability of agri-inputs and agri services
PPL Count		47		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
RCF LTD	Ahmednagar	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Akola	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Amravati	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Aurangabad	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Jalgaon	Maharashtra	Yes	T.V.is yet to install as the district is replaced for the district Mumbai sub urban.
RCF LTD	Beed	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Bhandara	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Gadchiroli	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Hingoli	Maharashtra	Yes	Faced erected & Smart TV installed, other facilities work in progress.
RCF LTD	Jalna	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Dhule	Maharashtra	Yes	T.V.is yet to install as the district is replaced for the district Mumbai .
RCF LTD	Nanded	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Nasik	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Osmanabad	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Palghar	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Raigad	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Ratnagiri	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Satara	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Sindhudurg	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Thane	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Wardha	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Washim	Maharashtra	Yes	Facade and Smart TV installed.
RCF LTD	Bidar	Karnataka	Yes	Faced erected & Smart TV installed, other facilities work in progress.
RCF LTD	Chikmagaluru	Karnataka	Yes	Faced erected & Smart TV installed, other facilities work in progress.
RCF LTD	Gadag	Karnataka	Yes	Faced erected & Smart TV installed, other facilities work in progress.
RCF LTD	Dakshina Kannada	Karnataka	Yes	Faced erected & Smart TV installed, other facilities work in progress.
RCF LTD	Kolar	Karnataka	Yes	Faced erected & Smart TV installed, other facilities work in progress.
RCF LTD	Yadgir	Karnataka	Yes	Faced erected & Smart TV installed, other facilities work in progress.

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
RCF LTD Count		28		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
SFC	Bhinmal (District Jalore)	Rajasthan	Yes	PM KSK is ready with front glow sign facade,smart TV with internet,display board, display rakes with wide range of products have also been installed. other facilities are under process and will be completed by 15th Oct.
SFC Count		1		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
Smartchem Technologies Limited	Solapur	Maharashtra	Work in progress	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, Soil testing information board
Smartchem Technologies Limited	Ahmednagar	Maharashtra	Work in progress	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, Soil testing information board
Smartchem Technologies Limited	Nashik	Maharashtra	Work in progress	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, Soil testing information board
Smartchem Technologies Limited	Aurangabad	Maharashtra	Work in progress	Completed with Glow/flex signboard, Smart TV, Board informing of availability of fertilisers, Soil testing information board
Smartchem Technologies Limited	Surat	Gujarat	Work in progress	Completed with Glow/flex signboard, Board informing of availability of fertilisers, Soil testing information board
Smartchem Technologies Limited	Belgaum	Karnataka	Work in progress	Completed with Glow/flex signboard, Board informing of availability of fertilisers, Soil testing information board
Smartchem Technologies Limited Count		6		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
SPIC	Pudukkottai	Tamil Nadu	Yes	
SPIC	Tirunelveli	Tamil Nadu	Yes	
SPIC	Dindigul	Tamil Nadu	Yes	
SPIC Count		3		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
The FACT Ltd.	Ongole (Prakasham)	Andhra Pradesh	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Mysure	Karnataka	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Vellore	Tamil Nadu	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Trichy	Tamil Nadu	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Madurai	Tamil Nadu	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Kannur	Kerala	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Trissur	Kerala	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Muvathupuzha(Ernakulam)	Kerala	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Kottayam	Kerala	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Alleppey	Kerala	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd.	Trivendrum	Kerala	Yes	Completed ;Facade,display boards TV unit
The FACT Ltd. Count		11		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
YARA	Sirhind	Punjab	Yes	100% Completed
YARA	Motihari	Bihar	Yes	100% Completed
YARA	GB Nagar	Uttar Pradesh	Yes	100% Completed
YARA	J.P Nagar	Uttar Pradesh	Yes	100% Completed
YARA	Betiah	Bihar	Yes	100% Completed
YARA	Moradabad	Uttar Pradesh	Yes	100% Completed
YARA	Hathras	Uttar Pradesh	Yes	100% Completed
YARA	24parganas South	West Bengal	Yes	100% Completed
YARA	Ferozabad	Uttar Pradesh	Yes	100% Completed
YARA	Lakhisharai	Bihar	Yes	100% Completed
YARA Count		10		

COMPANY WISE LIST OF PMKSK(600)

NAME OF THE COMPANY	DISTRICT IN WHICH SHOP LOCATED	STATE (FULL NAME)	COMPLETION OF WORK TILL 07.10.22	REMARKS (IF ANY)
GRAND TOTAL		600		